PUBLIC WORKS DEPARTMENT

CITY OF LOD' COUNCIL COMMUNICATION

~
J

Project Data
City Council Originally Budgeted: 1987/88
Budgeted Fund: Water Capital Outlay
FROM: City Manager Amount Budgeted: 949,000
Total Project Estimate: $86,000
MEETING DATE:  Cciober 19, 1988 Bid Opening Date: 3/30/88

AGENDA TITLE:  Accept Improvements Under Orange Avenue/Mariposa Way Water
Main and Lawrence Avenue Water Main, Main Street to
Washington Street, Contract and Direct the Public Works
Director to File a Notice of Completion with the County
Recorder's Office

RECOMMENDED ACTION:  That the City Council accept the improvements for
"Orange Avenue/Mariposa W&y Water Main and Lawrence Avenue Water Main, Main
Street to Washington Street”, and direct the Public Works Director to file a
Notice of Completion with the County Recorder's office.

BACKGROUND INFORMATION: The contract was awarded to Claude C. Wood Company
of Lodi on April 6, 1988, in the amount of $71,598.00. The contract has been
completed in substantial conformance with the plans and specifications
approved by the City Council.

The contract compietion date was August 22, 1988, and the actual completion
date was October 6, 1988. The final contract price was $71,376.00. The
contractor was charged $810.00 in liquidated damages for the contract time
overrun which was due to a late start.
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